Test Plan: yahoo.com

Name of the Product – Yahoo.com

Prepared by: Md. Mahadi Hasan Fahim

Table of Contents1.0 INTRODUCT

1.0 INTRODUCTION	3
2.0 OBJECTIVES AND TASKS.	3
2.1 Objectives.	3
2.2 Tasks.	3
3.0 SCOPE.	3
4.0 TESTING STRATEGY.	4
4.1 Unit Testing.	4
4.2 Functional Testing.	4
4.3 Performance and Stress Testing.	4
4.4 User Acceptance Testing.	4
4.5 Batch Testing.	4
4.6 Automated Regression Testing.	4
4.7 Beta Testing.	4
5.0 HARDWARE REQUIREMENTS.	4
6.0 ENVIRONMENT REQUIREMENTS.	5
6.1 Main Frame.	5
6.2 Workstation.	5
7.0 TEST SCHEDULE.	5
8.0 CONTROL PROCEDURES.	5
9.0 FEATURES TO BE TESTED	5
10.0 FEATURES NOT TO BE TESTED	5
11.0 RESOURCES/ROLES & RESPONSIBILITIES.	6

12.0 SIGNIFICANTLY IMPACTED DEPARTMENTS (SIDs)	6
13.0 DEPENDENCIES.	6
14.0 RISKS/ASSUMPTIONS.	6
15.0 TOOLS.	7
16.0 APPROVALS.	7

1.0 INTRODUCTION

The original incarnation of Yahoo! Inc. was an American multinational technology company headquartered in Sunnyvale, California. Yahoo was founded by Jerry Yang and David Filo in January 1994 and was incorporated on March 2, 1995. Yahoo was one of the pioneers of the early internet era in the 1990s.

2.0 OBJECTIVES AND TASKS

2.1 Objectives

The Purpose of this document is to outline the requirements for the yahoo.com to be developed for XYZ tech ltd. This document will be used by all stakeholders including developers and testers.

2.2 Tasks

Functional Testing

Bug Reporting

3.0 SCOPE

The scope of this study is confined to testing the features mentioned in the following parts of this paper. Non-functional testing such as stress and performance are outside the scope of this project. Automation testing is out of scope. Functional testing is in scope and must be tested.

4.0 TESTING STRATEGY

4.1 Unit Testing

Null

4.2 Functional Testing

Here we are going to test the Registration page and login page with possible testing ways.

4.3 Performance and Stress Testing
Null
2,002
A A Usan A agentance Testing
4.4 User Acceptance Testing
Null
4.5 Batch Testing
Null
4.6 Automated Regression Testing
Null
Null
4.7 Beta Testing
Null
5.0 HARDWARE REQUIREMENTS
Computers
Modems
A DANTIDONMENT DECLUDEMENTS
6.0 ENVIRONMENT REQUIREMENTS
6.0 ENVIRONMENT REQUIREMENTS 6.1 Main Frame
6.1 Main Frame
6.1 Main Frame6.2 Workstation
6.1 Main Frame

8.0 CONTROL PROCEDURES Null
9.0 FEATURES TO BE TESTED ## Registration Page
Login Page
10.0 FEATURES NOT TO BE TESTED Null
11.0 RESOURCES/ROLES & RESPONSIBILITIES Md. Mahadi Hasan Fahim
Software tester
12.0 SIGNIFICANTLY IMPACTED DEPARTMENTS (SIDs) Department of QA
13.0 DEPENDENCIES Deadline – 20/11/2022
14.0 RISKS/ASSUMPTIONS There was no bad situation to fall into

15.0 TOOLS

16.0 APPROVALS

Senior QA Engineer:

Project Manager:_____

Null